
From: Edlund, Carl
To: Martin, John
Cc: Gray, David; Smith, Monica; Crossland, Ronnie; Petersen, Chris; Webster, Susan; Delgado, Paige; Moore, Gary
Subject: Re: FJ Doyle Removal Update 01/12/2019
Date: Sunday, January 13, 2019 11:23:41 AM

Thanks John

Sent from my iPad

> On Jan 12, 2019, at 10:41 PM, Martin, John <martin.john@epa.gov> wrote:
>
>
>
> Sent from my iPad
>
>> On 01/12/2019 crews completed excavation of contaminated soil from Grids DRA022 and FJD04-08, and
excavated another lift from Grids EAS07 and EAS08.  Site activities will resume Monday 01/14/2014.
>>
>>
>>
>>
>> John J. Martin
>> Federal On-Scene Coordinator (OSC)
>> 1445 Ross Ave  (6SF-ER)
>> Dallas, Texas  75202
>>
>> 214.665.6748   *  fax 214.665.2278    
>>
>>
>>
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